
EE/CprE/SE 491 Weekly Report #09

Reporting Period: April 4 - April 10

Group Number: 05

Project Title: Global Reiman Butterfly App

Client: Nathan Brockman (mantisnb@iastate.edu)

Advisor: Ashraf Gaffar (gaffar@iastate.edu)

Team Members:

Bailey Wanders

Samuel Sells

Johann Guepjop Megaptche

Caleb Donavon

Weekly Summary

This week, the team had to rethink the plan for this project. The faculty advisor for the CS team working on this project stated that the CS team will not be splitting any of their implementation with another group. They will have their own analysis, design, and implementation. All parties involved in this project are aware of this new development. For this team, the remainder of the week was spent refactoring a previous plan that only included this team to meet new needs and requirements.

Accomplishments From Past Week

- Made an agreement with CS team that there would be no splitting of work
- Discussed practicing final presentation, made plan to complete run-through this upcoming week

Pending issues (if applicable)

- Start project from scratch or build off of CS team progress once they have finished their implementation

Individual Contributions

Name	Individual Contributions	Hours This Week	Hours Cumulative
Caleb Donavon	Worked on the news report	1.5	21
Johann Guepjop Megaptche	Worked on the news report	1.5	19
Samuel Sells	Started condensing information for the final presentation. News report	3	24
Bailey Wanders	Coordinate meeting between two teams (pre-split), News report	1.5	22

Plans For the Upcoming Week

- Schedule meeting with the client to discuss latest project developments and plans for next semester - Bailey

Weekly Advisor Meeting Summary (If applicable/optional)

The team did not meet with Professor Gaffar this week.