

## **EE/CprE/SE 492 Bi-Weekly Report #06**

**Reporting Period: November 8 - November 22**

**Group Number: 05**

**Project Title: Global Reiman Butterfly App**

**Client: Nathan Brockman ([mantisnb@iastate.edu](mailto:mantisnb@iastate.edu))**

**Advisor: Ashraf Gaffar ([gaffar@iastate.edu](mailto:gaffar@iastate.edu))**

### **Team Members:**

**Bailey Wanders**

**Samuel Sells**

**Johann Guepjop Megaptche**

**Caleb Donavon**

---

### **Weekly Summary**

This reporting period, the team finalized work on superuser/admin functionalities. We were able to find a workaround for our previously encountered GraphQL List attribute issue, which enabled us to move forward. This fix is a workaround that involves modifying the schema to avoid having list attributes. The team has made progress on code clean-up but needs to speed-up documentation. We are now moving forward with user side pages (gallery and stats pages) and displaying other parks around the world on a map API.

### **Accomplishments From Past Week**

- Completed module customization - Johann
- Worked on organization deletion/suspension for the super user - Johann
- Start to Re-designed module customization and import/export pages to make the entire app more harmonized - Johann
- Finished Edit/display shipment functionality - Sam
- Researched an appropriate Map UI - Sam
- Started refactoring code to allow for guest access - Sam

- Worked on deleting organizations - Caleb
- Start looking in to how to display statistics for the stats page - Caleb
- Finalized functionalities for editing a butterfly object (UI)- Bailey
- Ensured CRUD operations for butterfly and image objects in database - Bailey
- Adjusted database schema to support species images - Bailey

**Pending issues (if applicable)**

- Work on documentation - Johann, Sam, Caleb, Bailey

**Individual Contributions**

<b>Name</b>	<b>Individual Contributions</b>	<b>Hours This Week</b>	<b>Hours Cumulative</b>
Caleb Donavon	Worked delete organizations and started looking at generating stats for the stats page.	8	66
Johann Guepjop Megaptche	Completed customization, finalized organization delete/suspend, continued documentation, redesigned pages to harmonize website	10	70
Samuel Sells	Completed edit/ display shipments, research, refactoring	8	74
Bailey Wanders	Completed edit butterfly page, adjusted database schema to support species images	12	74

**Plans For the Upcoming Week(s)**

Start implementing Gallery and Stats pages, harmonize design, and get documentation put together

**Weekly Advisor Meeting Summary (If applicable/optional)**